
 

Permanent Building Committee 
Meeting of March 25, 2021 

Online Meeting 7:30PM 
Approved 

         
A duly called and posted meeting of the Permanent Building Committee held via online mediums, 7:30PM, March 25, 2021.  
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. Jurgensen 

(JJ-Library), D. Lussier (DL-Schools) 
Liaisons/Proponents: M. Freiman (MF-SEL), J. Levitan (JL-Advisory), S. Gray (ShG-SC), M. Martin (MM-SC), C. Mirick (CM-

SC), T. Ulfelder (TU-SEL), G. Smith (GS-Hardy), M. Robinson (MR-Library) 
Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), J. Rich (JR- WT Rich), B. Paradee (BP-WT 

Rich), A. Pitkin (AP-SMMA), K. Olsen (KO-SMMA), A. Iacovino (AI-SMMA), P. Kleiner (PK-Schwartz 
Silver), S. Marshall (SM-Swartz Silver) 

 

Citizens speak 

 None 
 

Process 

 DG spoke of process focus with the work load increase for the PBC. Requested team to develop most 
focused presentations with an effort to focus on critical issues where the PBC needs to make decisions. 
He also requested that a 1-hour time limit be applied to each of the elementary schools.  
 

Hunnewell  

 AP presented meeting agenda to focus on:  
o The team met with WPS in an ED meeting focus on floor plans and presented a 3D model tour for 

review. This model tour was available to review at this meeting if desired. PBC chose not to 
review.  

o Site plan review with focus on front entry concepts including discussion of framing of the entry 
with walls and or planting. Sign concept and stone walls were reviewed, Service/Play Area.  

o 3D model images to be reviewed for roof overhangs and equipment screening.  

 DG asked for comments on sign concept, no questions.  

 Massing studies: TG/SL asked about the trees located on east side of project between classroom wings, 
why and will they grow? MD presented concept focus of framing walkways and transition to outdoor 
classrooms. Concern about whether they would grow, MD confirmed a columnar shaped tree, native 
species with very low maintenance or pruning, no irrigation required. MD stated that he has been working 
with DPW (Cricket) in the development of a planting pallet for the projects.  

 AP presented images of the east elevation roof overhangs. DG asked for thoughts; SL liked the look if we 
can afford them. DG confirmed that they help the design and will be reviewed further once we have 
additional pricing information.  

 Fences, screens and barriers: were discussed particularly focused on Library lot line. Condition of PSI 
approval had language requiring a fence separation between the school and the Library to discourage 
parent pick up issues and for student safety in an active parking lot. MD presented a barrier concept with 
planting materials. SL stated that the Library wants a fence per the language of the PSI condition. DG 
stated that PSI would govern this condition and that the PBC cannot override this. . The Committee 
confirmed that dialog needs to happen with the Library as to proposals for this barrier.  

o AP presented Outdoor Classroom rail options with a laser cut concept. It will be 48” tall barrier for 
safety and not very visible from the ground. TG had concern about cost of this item requested a 
vertical picket element in lieu of laser cut.  

o AP presented images of the Service/Play area on south side of building outside of gym. Shadow 
box fence/gate design concept made up of a 2’ base wall and a 6’ tall fence above. Gate to match 
fence material. The idea was to provide a safe area for play when gate is closed. MK asked if it 
needed to be 8’ tall and stated that it will be difficult to see through and could pose an after hour 
security issue. SL asked when is the gate open? It was explained that it will be mostly closed and 
that students will be supervised when students playing in that area. TG expressed concern about 
phenolic material for fence and that alternates such as cedar, mahogany or PVC should be 
looked at. AP committed to study height and material further.  

o Bollards materials were discussed and granite is shown on drawings, TG expressed concern 
about costs of this material.  

o Discussion about Generator location and visual impact. MK expressed concern of its location next 
to the playground area and that a much more realistic visuals of the unit and proposed screening 
is needed. DG requested a more planting based screening methodology.   



 

 Swing Space:  JD requested an opinion from the PBC as to how much the design team should be 
involved in the Swing Space scope required, JD stated that not much effort would be required. TG stated 
that if there is no construction that PBC should not be involved. SL asked whether this would be its own 
article in the Town Meeting vote, it will be.  

 JD presented and discussed whether a structural peer review was needed for the project at roughly a $3-
$5k cost. DG/TG said that it is a fairly low cost to do this and it a good idea. JD will provide three 
proposals at next meeting.  

 JD discussed the Public Forum and said that we would include both Hardy and Hunnewell in the 
presentation. DG; sounds reasonable.  

 

Hardy 

 AP presented agenda to focus on:  

o Site circulation; TDRT Meetings and plan reviews 

o Massing studies 

o Schedule 

o CM Interview questions 

 AP presented and quickly discussed site circulation, drop off and pick up issues which continue to be 

studied further for presentation to PBC/WPS.  

 AP presented floor plans that were discussed with and reviewed with WPS. Focus was on the second 

level dealing with adjustments to OP/PT, Music, and the Innovation space. TG asked if Innovation space 

was one of two levels? AP it is now a single story room and will study the stair location to address 

Committee concerns  

 Massing Review: AP presented 3D massing studies for discussions. DG asked for explanation of how the 

concepts are different. The following was discussed:  

o Reviewed sketches with multiple concepts. Vertical elements to signify and highlight the entrance. 

Multiple fenestration options were reviewed and discussed. Of the three options presented 

Options 1 & 3 were discussed as being most viable. Discussion: DG – forms of Hardy compared 

to Hunnewell are much simpler and brick patterning and fenestrations being more determinant to 

a strong concept and elementary school feeling DG: Hardy seems to want to be a brick building.  

 JD reviewed schedule dates. Need to do a 6/3 joint meeting with all boards (SC, BOS and PBC). PBC 

was in agreement with this date. MK expressed some concern over schedule and asked for some 

flexibility. TU stated that additional presentations might be necessary to get all boards comfortable.  

 Budget: JD discussed that we were at $704 PSF at the Feasibility Submission with a total project cost of 

$75.8M. Per MSBA historical we have created a construction budget range of $50M to $53M that was 

communicated in the CMR selection process. The project target budget will be $651 PSF for a total 

project cost of 70.8M. 

 In May all consultant costs for the Total Project Costs will be presented.  

 CM Interview Questions as submitted. DG: nothing to add.  

 Hunnewell DRB slides were discussed with no changes recommended.  

  

It was moved and 2nd to approve SMMA Amendment #4 for soil testing in the amount of $19,580.00 and 
authorize SG to sign on behalf of the PBC, it was approved via roll call 6-0. 
 
MSBS 

 SG presented OPM update with no issues.  

 PBC: color boards approved, hard items excluding paint to be released.  

 MM: Ok with finish board.  
 
Library Interiors 

 SL: Asked about the fire glass issue. SG: said that the material was a 6 month lead time and that the 
submittal was approved. May need to come up with an alternate solution until material comes in.  

 MT: Asked about contract language in the moving vendor contract; additional services TBD? SG stated 
that this will be handled as a Change Order as necessary.  

 MT: Are insurance provisions adequate? SG: Yes per MIIA coverage rate recommendations which 
includes replacement costs during storage. 



 

 SG: Lumes Wall material may be shipped in two batches for job logistics reasons, TBD.  

 SL: Asked about permit for temporary space; SG will handle submission for permit.  
It was moved and 2nd to approve JRA Amendment #2 in the amount of $7,340.00 and authorize SG to 
sign on behalf of the PBC, it was approved via roll call 5-0. 
 
It was moved and 2nd to approve NLR Contract for moving services in the amount of $108,610.00 and 
authorize SG to sign on behalf of the PBC, it was approved via roll call 5-0. 
 
It was moved and 2nd to approve Nadeau Requisition # 3 in the amount of $16,351.00 and authorize SG 
to sign on behalf of the PBC, it was approved via roll call 5-0. 

 
Town Hall Interior 

 DG: Project went through Advisory last evening and numerous question were addressed.  

 MF: Advisory got to see the project as an integrated well thought out solution with added information 
conveyed to the board.  

 SL: How to reach out to Town Meeting Members to present information about the project?  

 MF/TG: Discussed process of presenting to Town Meeting. GR will assist with development of objectives 
slides.  

 

New Business  

 None 
 
PBC Administrative Business 

 

It was moved and 2nd to approve the 3/11/21 minutes as presented, it was approved via roll call 5-0. 

 

It was moved and 2nd to approve the invoices as presented and to have SG sign on behalf of the PBC, 

they were approved via roll call 5-0.  

 

The meeting was adjourned at 9:50 PM.  
 
Meeting Documents  

 Staff Summary Agenda 3/25/21 

 Hardy Compass Inv CPM 74-23 

 Hardy SMMA Invoice 54526 

 Hunnewell Compass Inv CPM 69-30.1 

 Hunnewell Compass Inv CPM 69-30 

 Hunnewell SMMA Inv 54525 

 Hunnewell WT Rich Inv #5 

 Library Interior ENESS Invoice #1 

 Library Interior JRA CA Inv #C0000015 

 Library Interior JRA Design Inv #D0000016 

 Library Interior Moving Townsman Ad Gatehouse Media Inv CN13939617 

 PBC Minutes 3-11-20 Draft 

 Hardy + Upham ES PSR estimate 8.11.20 FINAL 

 Hardy Elementary School - 3-25-2021 PBC Update – Final 

 Hardy Elementary School - 3-25-2021 PBC Update - Friday Draft 

 Hardy Presentation_PBC meeting 210325 draft2 

 HHU Project Meeting Schedule_draft_210319 

 SBC Hardy Upham Feasibility Budget 

 SMMA Contract Amendment 04 Environmental Testing_signed SMMA 

 Total_Project_Budget_Wellesley Hardy 7B draft 210316 

 Wellesley Hardy CM Interview Instructions Questions_draft3_210319 

 2021 3-25 _ PBC Final 

 2021 3-25 _ PBC FRIDAY DRAFT - 3-19-21_wCPM 

 2021 3-31 _  DRB  DRAFT 

 Hunnewell Swing Space Scope 

 PBC Hunnewell Design Budget 



 

 SBC Hunnewell Feasibility Budget 

 ENESS_WELLESLEY LIBRARY_LUMES TECH_180321 

 Library Interior Nadeau Req #3 

 Library Interior Reno Construction Budget 

 Library Interior Reno Design Budget 

 Library Moving Contract 

 OPM Update - Library 3-25-21 

 WFPL Amend #2 JRA 

 Minutes 03-11-21 School Dept. 

 MSBS Construction Budget 

 MSBS Design Budget 

 MSBS Potential Adds 

 OPM Update - MSBS 3-25-2021 

 Library Roof Replacement Construction Budget 

 Middle School Piping Construction Budget 

 Town Hall Envelope Construction Budget 

 TH Interior Draft Text 03.05.21 

 Town Hall Interior Renovation 03.05.21 
 

 
Respectfully Submitted,  
Richard H. Elliott AIA,  
Facilities Project Manager 
 
 
 
 
 
 
Posted 4/20/21 12:40PM 


